
GOL DER 

July 16, 2018 

VIA ELECTRONIC MAIL 

Ms. Raji Josiam 
Remedial Project Manager, 6SF-RA 
U.S. Environmental Protection Agency Region 6 
1445 Ross Avenue 
Dallas, Texas 75202 

Re: BI-MONTHL Y PROGRESS REPORT - JULY 2018 

Project No. 5040 

AREA OF INVESTIGATION 1 (AOl-1) REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
US OIL RECOVERY/MCC RECYCLING SITE 
400 N RICHEY/200 N RICHEY 
PASADENA,TEXAS 

Dear Ms. Josiam: 

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent for 
Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, Golder 
Associates Inc. (Golder) (formerly Pastor, Behling and Wheeler, LLC) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the Settlement 
Agreement requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the preceding 
two-month period - During the preceding two-month period (May-June), the Respondents 
performed additional work for the RI/FS in accordance with the RI/FS Work Plan, as follows: 

• Submitted Draft Workplan Refinement/Modification Notice (WRN) No. AOl-1-7 for RI/FS 
Iteration No. 2 (Vince Bayou sediment and surface water sampling), including a memorandum 
describing the development of the COPC list for Iteration 2 to EPA on May 16. 

• Conducted a data review meeting with EPA, TCEQ, the USOR PRP Group and Bayer Crop 
Science on June 14, 2018 to review data collected during activities related to WRN No. AOl-
1-6 and discuss planned activities described in Draft WRN No. AOl-1-7. 

• Submitted revised WRN No. AOl-1-7 (revised to address EPA comments received on June 
21, 2018) to EPA on June 28, 2018. 

2. Summary of quality-assured results of sampling, tests and all other quality-assured data received 
by Respondents during the preceding two-month period - No additional data were generated or 
validated during this bi-monthly period, therefore an updated database, data tables or other 
materials are not included with this letter report. 

3. Work planned for next two months with schedules relating such Work to the overall proiect 
schedule for RI/FS completion - The following work is planned for the next two months: 

• Upon final EPA approval of WRN AOl-1-7, collection, analysis and validation of Vince Bayou 
surface water and sediment samples as detailed therein; and 
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• Preparation of preliminary annotated outlines and technical frameworks for the Screening 
Level Ecological Risk Assessment and the Baseline Human Health Risk Assessment for EPA 
review and subsequent discussion in a risk assessment technical meeting (date to be 
determined) . 

4. Problems encountered, anticipated problems, actual or anticipated delays, and solutions 
developed and implemented to address any actual or anticipated problems or delays - No delays 
or problems were encountered during this bi-monthly period. 

Thank you for the opportunity to submit this progress report. Should you have any questions, please do not 
hesitate to contact me. 

Sincerely, 

Eric Pastor, P .E. 
Project Coordinator 

cc: Mr. Lam Tran - Texas Commission on Environmental Quality 

Mr. Michael Cave - Texas Commission on Environmental Quality 

Mr. James Kendrick - NewFields 
Mr. Joe Biss - EHS Support 

Mr. Matthew Wickham - Golder 
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